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ESTIMATE RUN 08/25/2016

ESTIMATE SUMMARY 13:22:14

CONTID: C21325         ESTIMATE NO: 0001 PROG 2005

PCN: 21325-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-088                    

PR US 34 BIG THOMPSON CANYON PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 48,788,293.15 PARTICIPATING $ $ 2,408,126.24

AWARD PROJECT AMT: 42,720,522.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,033.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.16

CALENDAR DAYS

CALENDAR DAYS

4.94%

46,380,166.91

2,408,126.24

2,408,126.24

2,403,092.84

$

$

$

$

2,408,126.24

0.00

2,408,126.24

0.00

2,408,126.24

-5,033.40

0.00

2,403,092.84

0.00

AMOUNT DUE 2,403,092.84 2,403,092.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,403,092.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2016

08/09/2016

08/13/2016

07/06/2016

07/20/2016

08/08/2016

08/08/2016
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

6.500

ACRE

17,270.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

99,069.00000

0015 Removal of Tree 0.000

231.000

202-00010  
 

78,540.00231.000

78,540.00

522.000

EACH

340.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

408.000

LF  

25.75000

0030 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

892.00000

0035 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

80.000

EACH

8.10000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

220.000

SY  

40.50000

0045 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,900.000

SF  

3.00000

0050 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

203.00000

0055 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

145.000

LF  

21.80000



CONTID: C21325         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

570.000

LF  

28.50000

0065 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

2,058.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

20.000

EACH

3,078.00000

0075 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

31,506.000

CY  

8.00000

0080 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

205,869.000

CY  

68.00000

0085 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

220,806.000

SF  

0.50000

0090 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

240.00000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

300.000

HOUR

265.00000

0100 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

197.00000

0105 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

149.00000

0110 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

176.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

140.00000

0120 Presplitting 0.000

0.000

203-02060  
 

0.000.000

0.00

38,149.000

LF  

10.50000

0125 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

240.000

HOUR

519.00000

0130 Mechanized Scaling 0.000

0.000

203-02315  
 

0.000.000

0.00

40.000

HOUR

511.00000

0135 Blast Vibration Monitoring 0.000

0.000

203-02324  
 

0.000.000

0.00

1.000

L S 

264,730.00000

0140 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

74.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,500.000

CY  

52.25000

0150 Erosion Log Type 1 (12 Inch) 0.000

60.000

208-00002  
 

345.0060.000

345.00

2,000.000

LF  

5.75000

0155 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

3,150.000

LF  

66.75000

0160 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

2.00000

0165 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

4,655.000

LF  

4.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Bag 0.000

337.500

208-00035  
 

1,518.75337.500

1,518.75

337.500

LF  

4.50000

0175 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

52.000

EACH

947.00000

0180 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

12,740.00000

0185 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

16.000

EACH

183.50000

0190 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

10.000

EACH

5,006.00000

0195 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

311.000

CY  

72.00000

0200 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

300.000

HOUR

56.00000

0205 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

300.000

HOUR

140.50000

0210 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

200.000

HOUR

169.00000

0215 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

120.000

HOUR

247.00000

0220 Erosion Control Management 0.000

1.000

208-00207  
 

1,950.001.000

1,950.00

125.000

DAY 

1,950.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

3,500.000

LF  

6.00000

0230 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

3,744.00000

0235 Rock Reinforcement (Dowels) 0.000

0.000

211-01111  
 

0.000.000

0.00

3,435.000

LF  

107.50000

0240 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

925.000

LF  

134.00000

0245 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.200

ACRE

1,532.00000

0250 Seeding (Furnished) 0.000

0.000

212-00012  
 

0.000.000

0.00

1.100

ACRE

694.00000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.400

ACRE

5,939.00000

0260 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

1.100

ACRE

8,300.00000

0265 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.200

ACRE

5,000.00000

0270 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

182,000.000

SY  

0.10000

0275 Noxious Weed Management 0.000

0.000

218-00000  
 

0.000.000

0.00

1.000

L S 

12,146.75000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

137.00000

0285 Aggregate Base Course (Class 6)(Special) (Furnish Only) 0.000

0.000

304-06010  
 

0.000.000

0.00

36,741.000

CY  

19.50000

0290 Aggregate Base Course (Special)(Furnish Only) 0.000

0.000

304-09002  
 

0.000.000

0.00

26,441.000

CY  

15.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

70.000

TON 

214.00000

0300 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

14,314.000

SY  

2.50000

0305 Riprap (Furnish Only) 0.000

0.000

506-00025  
 

0.000.000

0.00

52,939.000

CY  

62.00000

0310 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

224.000

CY  

240.00000

0315 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

8.000

CY  

1,346.00000

0320 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

236.000

LB  

3.00000

0325 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

80.000

LF  

510.00000

0330 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

209.000

LF  

534.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01605  
 

0.000.000

0.00

120.000

LF  

895.00000

0340 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

16,493.00000

0345 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

18,100.00000

0350 Fence (Plastic) 0.000

74.000

607-11525  
 

177.6074.000

177.60

7,000.000

LF  

2.40000

0355 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

106.000

EACH

1,606.00000

0360 Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

20.000

EACH

509.00000

0365 Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

141,013.000

SF  

4.00000

0370 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

40.00000

0375 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

5,251.000

SY  

215.00000

0380 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

1,283,988.00000

0385 *Mobilization (without Autopay) 0.000

0.183

626-00100  
 

2,240,346.390.183

2,240,346.39

1.000

L S 

12,242,330.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Public Information Services (Tier II) 0.000

0.000

626-01102  
 

0.000.000

0.00

1.000

L S 

712,865.00000

0395 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

42.000

GAL 

130.00000

0400 Flagging 0.000

82.500

630-00000  
 

2,557.5082.500

2,557.50

12,412.000

HOUR

31.00000

0405 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

2,847.000

HOUR

60.00000

0410 Traffic Control Inspection 0.000

9.000

630-00007  
 

3,042.009.000

3,042.00

57.000

DAY 

338.00000

0415 Traffic Control Management 0.000

6.000

630-00012  
 

21,864.006.000

21,864.00

314.000

DAY 

3,644.00000

0420 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

88.00000

0425 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

337.00000

0430 Construction Traffic Sign (Panel Size A) 0.000

12.500

630-80341  
 

1,175.0012.500

1,175.00

335.000

EACH

94.00000

0435 Construction Traffic Sign (Panel Size B) 0.000

17.000

630-80342  
 

1,819.0017.000

1,819.00

34.000

EACH

107.00000

0440 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

278.000

SF  

18.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Portable Message Sign Panel 0.000

6.500

630-80355  
 

52,630.506.500

52,630.50

13.000

EACH

8,097.00000

0450 Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

1.000

EACH

877.00000

0455 Drum Channelizing Device 0.000

31.500

630-80360  
 

1,480.5031.500

1,480.50

230.000

EACH

47.00000

0460 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

135.00000

0465 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

135.00000

0470 Concrete Barrier (Temporary) (Install Only) 0.000

0.000

630-80375  
 

0.000.000

0.00

3,340.000

LF  

49.00000

0475 Traffic Cone 0.000

85.000

630-80380  
 

680.0085.000

680.00

170.000

EACH

8.00000

0480 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

11,251.00000

0485 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

840,500.00000

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

525,000.000

F A 

1.00000

0495 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,250.000

F A 

1.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

43,000.000

F A 

1.00000

0505 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,688.000

HOUR

1.00000

0510 F/A Temporary Stream Crossing 0.000

0.000

700-70034  
 

0.000.000

0.00

1,575,000.000

F A 

1.00000

0515 F/A Removal Snow Removal 0.000

0.000

700-70050  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0520 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0525 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0530 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

1,233,431.250

F A 

1.00000

0535 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

0.000.000

0.00

2,650,013.000

F A 

1.00000

CAT 2,408,126.242,408,126.2447,296,434.15CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Special) 0.000

0.000

620-00005  
 

0.000.000

0.00

1.000

EACH

1,455,232.00000

0545 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

29,827.00000
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PCN: 21325-BID    ESTIMATE RUN 08/25/2016

PROJECT: ER0341-088                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:14

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

3,400.00000

CAT 0.000.001,491,859.00CURRENT AMT0400 $ $ $

$ 2,408,126.242,408,126.24$48,788,293.15$CURRENT AMTPROJECT TOTAL


